Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
PHNX

ECX
G2
PHNX
FES
STAR
RMD
AGS
FES
CAD
NSLS
EBIS
BLIP
ELNS
FES

CAD
AGS
AGS
CEC
RHIC
AGS
AGS
AGS
AGS
STAR

AGS
AGS
FES
FES

RHIC
RHIC
CEC
RHIC
AGS
FES
RHIC
RHIC
FES
AGS
G2
FES

Phase

Construction
Construction
Dismantle

Exp. Constrct
Construction
Exp. Constrct
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction

Maintenance

Miscellaneous
Construction
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Maintenance

Construction

Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Construction
Dismantle

Dismantle
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Serial
Number
9849

9776
9671
9894
8898
9709

9202013
9838
9874

71913
1

7122013
9736
8845
4942

3434
703
123

8601
905
905

8911
621

8567

8741

813
103
9810
9172

516
9711
9642
8915
8390
9858
9870
8916

6282013
8657
9716
8917

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

East carriage hand rails
Anchor stands

Remove control room
Gates & handrails
Assist Riggers

Extend hand rails

LCH magnet survey
Survey D5

Survey EEBA crane rails
112 Mhz. cavity
NSLS-1I Survey

Survey EBIS

Locate Y

Mag mesure set up

PMs Emerg. Gen. 1000-P & 1005-S /
crane

Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21 / F22

480V outlet for portable chillers 1002A
1010A IR install outlets

930-10th station pump motors / rewire
A house hook up AC unit

928 replace Siemens UPS

L-18 Disc. AC unit / Hook up

Power for new air handler / disconnect
SW.

LINAC chipmonk 5/6, 6/7, 8/9
ATR replace DP4W - Elect.
Supply emerg. Power to PA racks

Nor. / Emerg. Power to target desk
circuits

1004 tray 899 to IR port

Electric carts

Resume outdoor cable tray installation
H/U STAR main magnet motor
Remove B-prime beamline (HP)
Clean steel yard

Set block for QH5 (56MHz)
STAR main magnet motor 918
Crane PM's

Remove C6 C8 beam stop

Load trucks for Fermi

Relocate / salvage / equipment

Issue Date

10/4/2013
8/30/2013
7/12/2013
3/1/2013
9/20/2013
7/26/2013
9/20/2013
8/30/2013
10/11/2013
7/19/2013
2/6/2009
7/12/2013
10/11/2013
8/2/2013
5/28/2004

8/1/2003
9/6/2013
2/3/2012
9/27/2013
9/13/2013
10/11/2013
10/4/2013
9/6/2013
10/4/2013
10/11/2013

8/16/2013
8/2/2013
8/9/2013
4/6/2012

8/16/2013
7/26/2013
6/7/2013
10/11/2013
11/16/2012
10/11/2013
10/11/2013
10/11/2013
6/28/2013
8/9/2013
10/11/2013
10/11/2013

Week of:

Monday, October 14, 2013

Originator

Phillips
Phillips
Benante
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Folz

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Folz

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Benante

Pendzick
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Line Days
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Job
Code
AGS

AGS
ELNS
FES
RHIC
AGS
FES
ECX
FES
FES
FES
BLIP
RHIC
ATR
ECX
ELNS
FES
ELNS
FES
PHNX
FES
ELNS
AGS
CEC
AGS
AGS

STAR
AGS
CAD
AGS

PHNX

FES

ATR
CAD
FES
AGS
AGS
ELNS
AGS
AGS
AGS
AGS
CAD

Phase

Dismantle

Exp. Constrct
Construction
Construction
Maintenance
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Construction
Dismantle

Construction
Dismantle

Construction
Dismantle

Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance
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Serial
Number
22213

71913
9734
8897
9815
8563
8973
9868
9871
9875
8905
9857
9846
8730
8626
8735
9852
9873
8536
9872
8641
8846
8879
8602
8857
8863

8910
4617
8361
8849
8901
8912

8892
8894
523
102
1221
507
910
610
106
97
107

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove pumps

Assist AGS

Deliver blocks

Platform (west side target building)
Rig air compressor @ 1012

Rig AHU @ 928

ATF shielding

Move equipment from 905 to 912
Replace EEBA crane bolts

Rail survey

Clean up 974

Find 4" steel in steel yard

Fab brackets

ATR Check out

Assemble butter dish

Modify water cooled buss cover boxes

Remove equiment 974
Glastic-copper covers

Sort cables

Assist with ZDC's

Cut stands

E-len power supply mods

Tune Jump power supply mods
Accelerometer data analysis

Tune Jump Power supply mods

Mod. power supply 907 for testing Ele.

Boards
Votage tap test mode
Assist RF (Rich shift work)

Assist Instrumentation (shift work Joe D.)

Tune Jump reg. timimg card

Magnet status to MCR (Tim shift work)

SEM to AGS main maget water interlock

wiring

ATR line power supply maint.
Escort weed wackers
WATCH

Fill AGS main magnet

RFMG install choke cir. Pump
Hook up MPS sig at 1010
FPQ pump repair

Main Magnet E-vap cooler #3 repair
Hook up RFmG cables

928 chiller installation

Upgrade PLC display & history

Issue Date

2/22/2013
7/19/2013
10/11/2013
9/20/2013
8/16/2013
9/6/2013
10/4/2013
10/11/2013
10/11/2013
10/11/2013
9/27/2013
10/11/2013
9/27/2013
7/12/2013
5/3/2013
10/11/2013
10/4/2013
10/11/2013
4/26/2013
10/11/2013
5/24/2013
8/2/2013
7/3/2013
9/27/2013
8/23/2013
9/6/2013

10/4/2013
3/21/2008
8/16/2013

8/9/2013
9/27/2013
10/4/2013

9/20/2013
9/20/2013
5/18/2007
10/4/2013
12/21/2012
5/10/2013
9/13/2013
6/28/2013
10/11/2013
9/6/2013
1/11/2013

Originator

Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Rosas
Pendzick
Folz
Pendzick
Pendzick

Pendzick
Zaltsman
Pendzick
Rosas
Phillips
Pendzick

Rosas
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick

Scaduto
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Line Days Job
Code

139 AGS
140 (. CAD

141 MTwW | | AGS
142 TF| I AGS

144 TF| | AGS
145 | | | ECX
146 I AGS
148 MT [ RHIC

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance
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Serial
Number

812
917
923
924
703

74
915

79
101

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

ATR cooling hook up (old SEM)
Replace bag filters

LINAC RF pump repair

RFmG rectifier pump repair
LINAC cavity PLC repair

TWR 7 cleaning

Hook up AC unit

Grease motors

E-lens H/U cooling

Issue Date

8/16/2013
9/20/2013
9/27/2013
9/27/2013

7/3/2013

7/3/2013
9/13/2013
7/12/2013
10/4/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
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